

TANZANIA INVESTMENT CENTRE

DAR ES SALAAM

PROGRESS REPORT

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Panned activities for the period
2. Achievements made on the project implementation to date
(i.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	Xu Xingda 10%
2	Company communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot No. Block No. Street, District and Region)	P.O. Box 63069, Mkuranga, Pwani. Email: hexingwang168@gmail.com,
3	Contact Person	Name Position Communication details (Email, Mobile and telephone)	Xu Xingda 0746119999
4	Incorporation	Certificate of Incorporation Number	123412
5	TIN Information	TIN Certificate No.	130520316
6	Project Objective	Project Core Activity	
7	Capacity	Project capacity per year	1 million tons
8	Direct Employment	Foreign Men Foreign Women Local Men Local Women	10
9	Indirect	Type/areas of Indirect	100

	employment	employment	
--	------------	------------	--

4. Project Financing Expenditure to date (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings	10 million		
Plant and machinery	5 million		
Vehicles/Aircrafts	2 million		
Furniture	0.5 million		
Office equipment	1 million		
Insurance Cover	1 million		
Pre-operational expenses	1 million		
Working sub-total capital	1 million		
Grand Total	21.5 million		

5. Project Financing

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see table below:-

	Amount (USD)	Source Country
Local equity	0	
Local loans	0	
Foreign equity	50 million	
Foreign Loans	30 million	
Total Investment	80 million	

6. Problems and Solutions

Currently no problem

7. Future Plans

Fund raising, employee and equipment mobilization,.

8. Recommendations and any other comments

No