



# HAULAGE COMPANY LTD

REF: EHCL/TIC/L.01/2024

16.03.2024

THE EXECUTIVE DIRECTOR  
TANZANIA INVESTMENT CENTRE (TIC)  
P.O.BOX 938,  
DAR ES SALAAM

Dear Sir,

**RE: APPLICATION FOR EXTENSION OF IMPLEMENTATION PROJECT UNDER  
CERTIFICATE OF INCENTIVES GRANTED TO EPIC HAULAGE COMPANY LTD.**

Please refer to the above heading.

We are writing to apply for extension of implementation period of the project for the above namely company.

Our company is dealing with logistics and transportation of good by road. For the moment the company had managed to secure an opportunity of establishing and operating a project for cargo transportation at Plot 33, Ursino Street, Regent Estate, Kinondoni District within Dar es salaam City, Tanzania. But the said project not yet taken off within the granted implementation period due COVID pandemic which rendered us difficult to import deemed capital goods.

It is on the basis of the above reasons the Board of Directors has resolved that it is prudent to apply for the extension of implementation period of the project for importation of the deemed capital goods of the said investment of the company.

It is from this premises that we seek your consideration to grant our company an extension of the implementation period to enable us establishing and operating a project for cargo transportation in order to better serve our customers and ensure that maximum and optimal results are achieved in the area of our business industry.

Also our company will comply with any conditions may attach the said Certificate of Incentives. We are able to pay any requisite registration fee available.

Thanking you in anticipation, we remain,

Yours sincerely,

**Mundhir Mohamed Nassor**  
Managing Director



**Thank You for Your Business!**

