

# CHITAN REAL ESTATE CO. LIMITED

P.O.BOX 62172 DAR ES SALAAM

Our Ref: RECL/TIC/038/012/2023

06/12/2023

THE EXECUTIVE  
DIRECTOR,  
TANZANIA INVEST CENTRE  
P.O BOX 938  
DAR ES SALAAM

Dear Sir/Madam

**RE: REQUEST TO EXTEND THE PROJECTS IMPLEMENTAION PERIOD FOR A  
FURTHER PERIOD OF TWO YEARS**

Reference is made to the above


**CHITAN REAL ESTATE CO. LIMITED** hereby sends our letter to your esteemed office, requesting your honorable office applying to Extend our projects implementation period for a further period of two years so that we complete the importation of the remaining projects capital goods and complete our projects, which has been implemented for 75% of all the planned activities, if granted extension period of two years we will be able to import the goods and finish the remaining 25% of the projects.

Our company was registered with TIC and given a certificate of Incentives to start construction/rehabilitation of the parking yard for trucks and trailers to be followed by importation of the capital goods, approved by Tanzania Revenue Authority (TRA) for the proposed project, the letter has been completed and so we apply to extend for two years, so that we import the goods and the finish the project.

It's our hope that, our letter of requesting your authorities extend the projects implementation period for further two years will be granted accordingly as applied so that we finish the 25% of the remaining, project implementation schedule.

Yours Truly

**CHITAN REAL ESTATE CO. LIMITED**



**SIGFRID VALENCE EMMANUEL**  
MANAGING DIRECTOR

