



**PRESIDENTS OFFICE MINISTRY OF PLANNING AND INVESTMENT
TANZANIA INVESTMENT AND SPECIAL ECONOMIC ZONES AUTHORITY
M&E AND AFTERCARE UNIT DATA COLLECTION TOOL**

Please fill in all areas as indicated

1. Company & Project Information

S/N	Information Type	Current Project Status information			
2.	Company Name	VIRA 2018 COMPANY LIMITED			
3.	Address and contacts	Postal Address		Email address	Mobile
		894 MWANZA		vira2018coltd@gmail.com	0784804505
		Region	District	Street	Block No, Plot No
		MWANZA	MAGU	ILUNGU	1-4
4.	Contact Person	Name		Position	Phone
		RAVI B. SODHA		DIRECTOR	0784804505
5.	Current Shareholder's Information	Names		Nationality	% Shares
		1. Ravi Bhanubhahi Sadhi		Tanzanian	50%
		2. Visha Bhanubhai Sodha		Tanzanian	50%
6.	Project Objective	Expansion of Cotton Oil Mill ginnery company.			
7.	Project Status of Implementation	Fully Implemented	Implementation on-going (%)		Not implemented / why
		Phase 1 is fully implemented.	Phase 2 of the project isn't fully implemented.		
Not Implemented because the company wants to import a solvent plant (heavy weight machines for refinery.					

8. If Implemented or Implementation on-going State of the Project Expenditure

	Planned Expenditure (USD)	Amount Spent so Far (USD)	Equity Local	Equity Foreign	Loan Local	Loan Foreign
Land and Buildings		\$1,000,000			13,000,000,000	
Plant and machinery	\$10,000,000 in next 2-3 Years	\$2,000,000				
Vehicles/Aircrafts		\$200,000				
Furniture & equipment		\$20,000				
Pre-operational Costs						
Working Capital		\$4,000,000				
GRAND TOTAL		\$7,220,000	\$5,100,000		Tzs 13,000,000,000	

9.	Project Capacity	Installed Capacity		200 Tons of refinery Oil / day	Operating Capacity	Oil : 50,000 tons of cotton seed depends on season
10.	Direct Jobs	Total	Foreign-Men	Foreign-Women	Local-Men	Local-Women
			3	0	26	10
11.	Indirect Jobs	Total	300		Men	200 Women
						100



**PRESIDENTS OFFICE MINISTRY OF PLANNING AND INVESTMENT
TANZANIA INVESTMENT AND SPECIAL ECONOMIC ZONES AUTHORITY
M&E AND AFTERCARE UNIT DATA COLLECTION TOOL**

12. Information on challenges encountered and interventions made in executing the project

S/N	Challenges	Impact to the Project	Solutions	Action by TISEZA
i	Unstable availability of electricity	Delay in production	They have a plan to import solar panels facility	TISEZA to assist them with a letter of exemption
ii	TRA denied exemption of heavy machines (solvent plant)	Delay in installations and expansion of the project	TISEZA can intervene by giving them a letter to get exemption.	TISEZA to assist them with a letter of exemption

13. Future Plans

Capacity Addition in Refinery, 200 tons of refinery Oil will be produced/ day..

14. General Comments and Recommendations

TISEZA has been providing tremendous support for Vira 2018 Company Limited.,
We as a company look forward to grow better with support of TISEZA and Tanzania.