

Overview

Overall Progress	55%
<i>Tasks Completed</i>	11
<i>Task Outstanding</i>	9

Items	Check	Status	Indicator
Data model design and development for material forecasting	<input type="checkbox"/>	In-progress	
Predictive maintenance algorithms	<input type="checkbox"/>	In-progress	
Data synchronization tests between BIM models and IoT sensors	<input type="checkbox"/>	In-progress	
Migrating microservices from on-prem to hybrid cloud architecture	<input type="checkbox"/>	In-progress	
Design and development of the 3D structural model	<input type="checkbox"/>	In-progress	
Integration of the 3D structural model with real-time construction progress data	<input type="checkbox"/>	In-progress	
Pending vendor API integration for automated material delivery notifications	<input type="checkbox"/>	In-progress	
Resource planning system implementation	<input type="checkbox"/>	In-progress	
Predictive analytics module implementation	<input type="checkbox"/>	In-progress	
Management system upgrade	<input checked="" type="checkbox"/>	Completed	
Development of new onboarding workflow	<input checked="" type="checkbox"/>	Completed	
Streamline Bill of Materials preparation process	<input checked="" type="checkbox"/>	Completed	
Sensor mapping for MES systems	<input checked="" type="checkbox"/>	Completed	
Review and analysis of IoT device Management Console	<input checked="" type="checkbox"/>	Completed	
Automated technician reporting with scorecard	<input checked="" type="checkbox"/>	Completed	
System integration testing	<input checked="" type="checkbox"/>	Completed	
Research and compile list of reliable suppliers for materials	<input checked="" type="checkbox"/>	Completed	
Project site management tools	<input checked="" type="checkbox"/>	Completed	
Technical architecture updates	<input checked="" type="checkbox"/>	Completed	
Project phase planning, design and development	<input checked="" type="checkbox"/>	Completed	