

**TANZANIA INVESTMENT CENTRE**

**DAR ES SALAAM**

**PROGRESS REPORT**

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Panned activities for the period – Proposed extension of chicken farm, layering houses and slaughtering sheds

2. Achievements made on the project implementation to date

(i.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

Currently, construction of chicken houses in progress, PS chicken stock imported and close to hatching to begin, forecasted pilot sale of chicks by March 2025.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	Zhuang Ming 1%
2	Company communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot No. Block No. Street, District and Region)	<a href="mailto:zhuangming@backbonechina.cn">zhuangming@backbonechina.cn</a> 0745630365
3	Contact Person	Name Position Communication details (Email, Mobile and telephone)	Feng gong General manager <a href="mailto:sales@backbonechina.cn">sales@backbonechina.cn</a> 0738803506
4	Incorporation	Certificate of Incorporation Number	139990
5	TIN Information	TIN Certificate No.	135438456
6	Project Objective	Project Core Activity	Breeding chicken factory
7	Capacity	Project capacity per year	250, 000, 000 pcs

8	Direct Employment	Foreign Men Foreign Women Local Men Local Women	10 2 100 80
9	Indirect employment	Type/areas of Indirect employment	Chicken farm

#### 4. Project Financing Expenditure todate (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings	1,000,000		1,000,000
Plant and machinery	1,000,000		1,000,000
Vehicles/Aircrafts		200000	200,000
Furniture		10000	10,000
Office equipment		10000	10,000
Insurance Cover		10000	10,000
Pre-operational expenses		200000	200000
Working sub-total capital		500000	500000
<b>Grand Total</b>	<b>2,000,000</b>	<b>930000</b>	<b>2930000</b>

#### 5. Project Financing

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see table below:-

	Amount (USD)	Source Country
Local equity	200000	TANZANIA
Local loans	200000	TANZANIA
Foreign equity	2000000	CHINA
Foreign Loans	2000000	CHINA
<b>Total Investment</b>	<b>44000000</b>	

#### 6. Problems and Solutions

Explain problems, which the management is encountering in executing the project and the steps being taken to solve them

- Chain of permits required to execute construction and project operations
  - Import ban of some building materials
  - High import tariffs tagged to imported building materials
- We strongly commend of government waiver of taxes and relief to accommodate investors

#### 7. Future Plans

Explain future plans for the next coming six months and planned financial commitments

Building the chicken houses, hatchery and slaughtering panels

#### 8. Recommendations and any other comments

