

**TANZANIA INVESTMENT CENTRE**

**DAR ES SALAAM**

**PROGRESS REPORT**

1. Planned activities for the period

-Chick Hatching, support activities for crop production, mixed farming, growing of vegetables and melons, roots and tubers

2. Achievements made on the project implementation to date

-construction of buildings

3. Provide updated information on the following aspects:

<b>S/No.</b>	<b>Information</b>	<b>Description</b>	<b>Current Project Status</b>
1	Shareholder's Information	1. LIJIE LU 2. YANPING REN 3. TING WANG	Site Construction
2	Company communication Information	Wangt9383@gmail.com 0768633733 15 <sup>th</sup> Floor, Noble Center Victoria, Kinindoni, Dar es Salaam.	
3	Contact Person	TING WANG Director Wangt9383@gmail.com 0768633733	
4	Incorporation	180432744	
5	TIN Information	180432744	
6	Project Objective	Chick Hatching	
7	Capacity	5 per year	

8	Direct Employment	Foreign Men-2 Foreign Women-2 Local Men-20 Local Women-20	
9	Indirect employment	5	

#### 4. Project Financing Expenditure todate (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings	132,070.53	NIL	132,070.53
Plant and machinery			
Vehicles/Aircrafts			
Furniture			
Office equipment			
Insurance Cover			
Pre-operational expenses			
Working sub-total capital	635,899.59	NIL	635,899.59
<b>Grand Total</b>	<b>767,970.12</b>		<b>767,970,12</b>

#### 5. Project Financing

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see table below: -

	Amount (USD)	Source Country
Local equity	NIL	
Local loans	NIL	
Foreign equity	575,977.59	CHINA
Foreign Loans	191,992.53	CHINA
<b>Total Investment</b>	<b>767,970.53</b>	

#### 6. Problems and Solutions

-

#### 7. Future Plans

We are planning to commence production in a near future.

#### 8 Recommendations and any other comments

-