

Annexure 2

**HARON INDUSTRIAL PARKS LIMITED**

***PROJECT PROGRESS REPORT***

**SUBMITTED TO  
TANZANIA INVESTMENT AND SPECIAL ECONOMIC ZONES  
AUTHORITY (TISEZA)**

SEPTEMBER, 2025

Annexure 2

**TANZANIA INVESTMENT AND SPECIAL ECONOMIC ZONES  
AUTHORITY (TISEZA)**

**DAR ES SALAAM  
PROGRESS REPORT**

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Panned activities for the period

Site preparation, design and approvals, procurement and foundation works

( excavation for foundation and pouring concrete and setting footing)

2. Achievements made on the project implementation to date

The company is on process of obtaining land from TISEZA and currently clearing the land.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	1. WU HAIYANG - CHINESE- 500 SHARES 2. ZAI YINSONG - CHINESE- 500 SHARES
2	Company communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot No. Block No. Street, District and Region	<a href="mailto:Why0763199988@gmail.com">Why0763199988@gmail.com</a> 0763 199988 Dar es Salaam, Kinondoni, Mikocheni Street, Mbuni Road, Plot no. 344, Block A, House no. 10.
3	Contact Person	Name Position Communication details (Email, Mobile and telephone	Sabiha Mustafa Bhimji - Employee <a href="mailto:Sabihabhimji@gmail.com">Sabihabhimji@gmail.com</a> 0658 111 181
4	Incorporation	Certificate of Incorporation Number	179979969
5	TIN Information	TIN Certificate No.	179-979-969
6	Project Objective	Project Core Activity	To develop and operate an industrial park in coast region .
7	Capacity	Project capacity per year	-
8	Direct	Foreign Men	4

	Employment	Foreign Women Local Men Local Women	1 31 9
9	Indirect employment	Type/areas of Indirect employment	-

#### 4. Project Financing Expenditure todate (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings	4,000,000		4,000,000
Plant and machinery	11,655,000		11,655,000
Vehicles/Aircrafts	165,000		165,000
Furniture	20,000		20,000
Office equipment	995,000		995,000
Insurance Cover	-		-
Pre-operational expenses	1,700,000		1,700,000
Working sub-total capital	240,000		240,000
<b>Grand Total</b>	<b>18,775,000</b>		<b>18,775,000</b>

#### 5. Project Financing

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see table below:-

	Amount (USD)	Source Country
Local equity	9,387,500	Tanzania
Local loans	-	
Foreign equity	9,387,500	China
Foreign Loans	-	
<b>Total Investment</b>		

#### 6. Problems and Solutions

NONE

#### 7. Future Plans

The company plans to continue to obtain derivative rights for land and continue with building process.

#### 8. Recommendations and any other comments

NONE.