

Executive Director
Tanzania Investment and Special Economic Zones Authority (TISEZA)
Dar es Salaam, Tanzania.

September 24, 2025

RE: PROJECT PROGRESS REPORT

We refer to the project registered under our company and wish to provide an update regarding its progress.

At present, we have not undertaken much physical implementation work on the project. This is primarily because we are still in the process of obtaining land from TISEZA, which is a critical step before we can commence construction and other project activities.


We remain committed to the successful implementation of the project and are actively working with TISEZA to finalize the land acquisition process. Once the land allocation is complete, we will immediately commence the next stages of project execution and will provide further updates accordingly.

We kindly request your continued support as we work towards fulfilling all necessary requirements.

Thank you for your cooperation.

Yours faithfully,

Wu Haiyang - Director



HARON INDUSTRIAL PARKS LIMITED