

**CHEMI AND COTEX INDUSTRIES LIMITED**  
**Plot No.201, Block 201 Mbezi juu, Kinondoni, Dar Es Salaam.**  
**P.O. Box 60584, Dar Es Salaam, Emails ceo@chemicotex.co.tz**  
**Tel: +255682072615**



22 Jul 2025

The Executive Director  
Tanzania Investment Centre  
P.O BOX 938  
Ohio Street  
Dar Es Salaam, Tanzania

**RE: Project Name - Project Timeline and Initial Stage Update**

Dear Executive Director,

We are writing to provide an update on the timeline of our project, **CHEMI AND COTEX INDUSTRIES LIMITED**, which is currently in its initial stages.

Here is a summary of our project timeline:

- Procurement of Machinery: 2025 Q1-Q2
- Construction of Factory: 2025 Q1-Q4
- Installation & Setup: 2025 Q3-2026 Q1
- Pilot Production: 2026 Q2-Q3
- Full-Scale Production: 2026 Q4-2029 Q2

We are making significant progress with

- Procurement of Machinery: 2025 Q1-Q2
- Construction of Factory: 2025 Q1-Q4

and we anticipate being ready to submit our first progress report by December of this year 2025.

If you require any further information, please do not hesitate to contact us.

Sincerely,

Bara Subramaniam

Director

A handwritten signature in black ink, appearing to read 'C. Subramaniam', with a horizontal line underneath.