

CARTER INVESTMENT CO. LIMITES

P.O.Box 606,

Kahama, Shinyanga

The Executive Director

Tanzania Investment Centre (TIC)

P. o. Box 938

Dar es Salaam, Tanzania

**RE: REQUEST FOR EXTENSION OF CERTIFICATE OF INCENTIVE –
MOTORCYCLE AND VEHICLE ASSEMBLING PROJECT**

Dear Sir,

We refer to the Certificate of Incentive No. **202223713** issued to **Carter Investment Co. Limited** on 18h March, 2022, for our motorcycle and vehicle assembling project.

We would like to formally request an extension of the validity period of the certificate, as the project is still under implementation and has not yet commenced full operations. One of the major unforeseen challenges encountered has been delays in the procurement and shipment of essential assembly equipment, which has significantly impacted our project timeline. These delays were largely due to global supply chain disruptions and extended lead times from international suppliers.

Despite these setbacks, we remain fully committed to the successful execution of the project. Preparatory works are ongoing, and we are in the final stages of clearing and installing key equipment. We are confident that with additional time, we will meet the intended objectives of the project and fully comply with the obligations under the certificate.

We kindly request your consideration and approval for an extension of the Certificate of Incentive to allow for full implementation. Please find attached supporting documents, including our updated project implementation schedule and current status report.

We appreciate TIC's continued support and look forward to your favorable response.

Yours sincerely,

徐文杰

XU WENJIE