

TANZANIA INVESTMENT AND SPECIAL ZONE AUTHORITY

PROGRESS REPORT

1. Planned Activities for the period ended November 2025
 - Leasing the office premises
 - Importation of machines and equipment
 - Conduct the employment process
 - Apply for fiscal incentives
 - Start first phase of project.

2. Achievements made on the project implementation todate:
 - Leasing the office has been done
 - Phase 1 of equipment has purchased locally
 - Recruitment of employees has been done
 - Apply for fiscal incentives
 - Start first phase of the project

3. Updated information on the following aspects;

| S/No. | Information | Description | Current Project Status |
|-------|---------------------------|---|--|
| 1. | Shareholder's Information | Current Shareholders names, nationality and percentage of ownership | 1. ELENZIAN JOHN KOMBA – 2900 - Tanzanian 2. YANG LIU– 2000 - Tanzanian |

| | | | |
|----|---|---|---|
| 2. | Company Communication Information | Email address | 369044628@qq.com |
| | | Mobile Number | +255 747386789 |
| | | Land Line Telephone Number | - |
| | | Physical Address (Plot No., Block No, Street, District and Region | House No. 1 & 2, Plot No. 6, Yasser Arafat Road, Oysterbay, Dar es Salaam |
| 3. | Contact Person | Name | Yang Liu |
| | | Position | Director |
| | | Communication Details (Email, Mobile and telephone) | +255747386789, 369044628@qq.com |
| 4. | Incorporation | Certificate of Incorporation No. | 165924738 |
| 5. | TIN information | TIN Certificate No. | 129534052 |
| 6. | Project Objective | Project Core Activity | Provide services for construction of infrastructure |
| 7. | Capacity | Project Capacity per Year | 1 units per annum |
| 8. | Direct Employment | Foreign-Men | 3 |
| | | Foreign-Women | 1 |
| | | Local-Men | 46 |
| | | Local-Women | 14 |
| 9. | Indirect employment | Estimated Total No. | 64 |
| | | Type/areas of Indirect Employment | 1300 |

4. Project Financial Expenditure todate (USD):

| | Foreign (USD) | Local (USD) | Total (USD) |
|---------------------------|----------------------|--------------------|--------------------|
| Land and Buildings | 140,000 | | 140,000 |
| Plant and machinery | 250,000 | | 250,000 |
| Vehicles/Aircrafts | 90,000 | | 90,000 |
| Furniture | 20,000 | | 20,000 |
| Office equipment | | | |
| Insurance Cover | | | |
| Pre-operational expenses | | | |
| Working sub-total capital | 200,000 | | 200,000 |
| GRAND TOTAL | 700,000 | | 700,000 |

5. Project Financing

Explain how the project is being financed e.g. equity, loans, sources of loans, conditions, etc. See table below.

| | Amount (USD) | Source Country |
|-------------------------|---------------------|-----------------------|
| Local Equity | | |
| Local Loans | | |
| Foreign Equity | 700,000 | India |
| Foreign Loans | | |
| Total Investment | 700,000 | |
| | | |

6. Problems and Solution

Since establishment of the project there some challenges on policy issue etc. The company has managed on its on ways to stabilize and government played a big part on solution as of now the project continues.

The company had to adjust the shareholding status as new investor opt to venter in other new big projects.

7. Future Plans

- The company plans on expanding the capacity of the project by adding more production lines and new plot

8. Recommendations and any other comments

- TISEZA continue helping investors

PROJECT PICTURE



HONOR Magic5



27mm f/1.9 1/1500s ISO50
2025/10/23 12:10



HONOR X60 Pro

2025/10/22 08:17
KILINDI



HONOR Magic5



27mm f/1.9 1/400s ISO64
2025/10/23 14:55 KITETO





HONOR X60 Pro

2025/10/22 08:28
KILINDI



HONOR X60 Pro

2025/10/21 10:29
KILINDI