

## TANZANIA INVESTMENT CENTRE

### DAR ES SALAAM

### PROGRESS REPORT

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Planned activities for the period
2. Achievements made on the project implementation to date  
(I.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

Geili Group Tanzania Company Limited was founded in 2019 and started production in 2020. The company is manufacturing auto starter batteries, motor starter batteries and solar storage batteries. The company is well known on the market and other countries for the following brands: Elephant, Rhino, Camel, Buffalo and others. Previously the company was in Mkuranga, renting the buildings to operate. However, that land is too small and is not flat, making the operation cost higher and making the batteries' quality lower. In 2024, the company found another place in plot no. 185, Zegereni Industrial Park, Visiga, Kibaha CBD, Pwani, which is owned by the Runto Company Limited. The place is bigger and the land is flat, so the company requested Runto Company to build and planned to start moving in the end of 2024. From December 2024, the Company started to relocate from Mkuranga to Kibaha, and finished in March 2025. Operation in Kibaha site started from March 2025. Until now, the production has fully restored and the capacity increased 35%. The local employees increased 25%. The quality is also higher. Now we are asking for amendment of Certificate of Incentives because we want to amend the address of the old Certificate of Incentives.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Shareholder's Information	<p><b>Previous</b> Shareholders names, nationality and percentage of ownership</p> <p><b>Current</b> Shareholders names, nationality and percentage of ownership</p>	<p><b>Previous:</b> YIN DECHAO (Chinese) ZUO JINLIN (Chinese)</p> <p><b>Current:</b> YIN DECHAO (Chinese) ZUO JINLIN (Chinese)</p>

			Percentage: No Change
2	Company communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot No. Block No. Street, District and Region)	<a href="mailto:geiligrouptz@gmail.com">geiligrouptz@gmail.com</a> 0768065555 Plot No. 185, Zegereni Industrial Park, Visiga, Kibaha CBD, Pwani
3	Contact Person	Name Position Communication details (Email, Mobile and telephone)	ZUO GUIZHEN General Manager 0768065555
4	Incorporation	Certificate of Incorporation Number	139284089
5	TIN Information	TIN Certificate No.	139-284-089
6	Project Objective	Project Core Activity	Manufacture of auto starter batteries, motor starter batteries and solar batteries
7	Capacity	Project capacity per year	15 billion tzs sales
8	Direct Employment	Foreign Men Foreign Women Local Men Local Women	18 2 321 119
9	Indirect employment	Type/areas of Indirect employment	Safety Guard 12

#### 4. Project Financing Expenditure to date (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings			
Plant and machinery	14270666.32		14270666.32
Vehicles/Aircrafts		40653.6	40653.6
Furniture	1000	1000	2000
Office equipment		2250	2250
Insurance Cover		19525.5	19525.5
Pre-operational expenses		20326.8	20326.8
Working sub-total capital	20000	40653.6	60653.6
<b>Grand Total</b>	14291666.32	124409.5	14416075.82

## 5. Project Financing

Explain how the project is being financed e.g. equity, loans, sources of loans, conditions etc. see table below:-

	<b>Amount (USD)</b>	<b>Source Country</b>
Local equity		
Local loans		
Foreign equity	4878431.52	China
Foreign Loans		
<b>Total Investment</b>	4878431.52	

## 6. Problems and Solutions

(1) We hired some new workers who are not skilled from April to July. Now they are already trained. After August, the employment has already stabilized.

(2) Because we are changing the location, most of the certificate should be amend. Now we are trying our best to follow all the processes.

## 7. Future Plans

The training stage has already done, so the production capacity will increase in the next 6 months. Now the company is planning for more sales. We have hired more local sales staff to visit more customers.

## 8. Recommendations and any other comments

This main reason for submitting this report is to request to amend the previous Certificate of Incentives. The company has changed the location and will contribute more to Tanzanian economy. Thanks.