



**TANZANIA INVESTMENT AND SPECIAL ECONOMIC ZONES  
AUTHORITY**

**P. O. Box 938, Dar-es-salaam**

**PROGRESS REPORT**

**Company Name: ZHONG FU INTERNATIONAL COMPANY LIMITED.**

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Planned activities for the period
2. Achievements made on the project implementation to date  
(i.e. from the date the project was approved to the date of writing the report)

Describe the status of activities that have already been undertaken e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Project location information	Street/Village Ward District Region	Kiguza Mkuranga Mkuranga Coast
2	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	1)Weng Qihong Chinese 70% 2)Li Jing Weng Chinese 30%
3	Company communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot No. Block No. Street, District and Region)	<a href="mailto:254446803@qq.com">254446803@qq.com</a> 0787741483 0714965545 0778789999 Kiguza Plot No. 14 Block E Kiguza Mkuranga Coast
4	Contact Person	Name Position Communication details (Email, Mobile and telephone)	Hillary Baraza Human Resources Manager <a href="mailto:Baraza.hilary@gmail.com">Baraza.hilary@gmail.com</a> . 0714965545

			0765828294
5	Incorporation	Certificate of Incorporation Number	83261
6	TIN Information	TIN Certificate No.	113-247=576
7	Project Objective	Project Core Activity	Manufacturing Plastic Shoes
7	Capacity	Project capacity per year	10 Billion (Tsh)
8	Direct Employment	Foreign Men Foreign Women Local Men Local Women	13 2 300 600
9	Indirect employment	Type/areas of Indirect employment	Supply of building material (Sand,cement, stones Food vending Construction labour

#### 4. Project Financing Expenditure todate (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings			
Plant and machinery	1,134,032(USD)		1,134,032(USD)
Vehicles/Aircrafts	60,000 (USD)		60,000 (USD)
Furniture	2,793 (USD)		2,793 (USD)
Office equipment	2500 USD		2500 USD
Insurance Cover	27,307,692 USD		27,307,692 USD
Pre-operational expenses	19,230,769 USD		19,230,769 USD
Working sub-total capital	840,000,000		840,000,000
<b>Grand Total</b>	<b>887,737,786</b>		<b>887,737,786</b>

#### 5. Project Financing

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see table below: -

	Amount (USD)	Source Country
Local equity		
Local loans		
Foreign equity	4,000,000,000	CHINA
Foreign Loans		
<b>Total Investment</b>		

#### 6. Problems and Solutions

Explain problems, which the management is encouraging in executing the project and the steps being taken to solve them  
So far we don't have pressing challenges

#### 7. Future Plans

Explain future plans for the next coming six months and planned financial commitments

Developing our new project on plot 14 Block A kiguza Mkuranga Coast Region

**7. Recommendations and any other comments**

We thank the government for the conducive investment climate