

Progress Report

Project Details

PROJECT ON PLOT NO 14 BLOCK A KIGUZA MKURANGA.

Project name	ZHONG FU INTERNATIONAL COMPANY LIMITED
Location	UNITED REPUBLIC OF TANZANIA ,COAST REGION, MKURANGA DISTRICT , KIGUZA
Reporting period	14 TH MARCH 2025 TO 30 TH JUNE 2025
Report compiled by	ACCONTS OFFICE ZHONG FU INTERNATIONAL COMPANY LIMITED
Date submitted	15 TH JULY 2025

Summary

We have secured land at kiguza mkuranga District in the coast region within the republic of Tanzania for investment purpose. We intend in the coming period to put up a shoe manufacturing light industry.

<Insert text here>

Activities & Outputs

Below is the summary of activities and outputs of the project

Status	In progress
Objective	<i>To put up a shoe (plastic shoes manufacturing industry)</i>
Activity dates	<i>Planned: 10 – 25 March 2015 and 10-25 June 2025 Actual: 15 – 30 April 2025 and 10-25 July 2025</i>
Progress	<i>This activity has now started after a one month delay. The delay was due to one of the directors delayed to release funds in time the remaining five sessions are still scheduled for September.</i>
Outputs created	<i>Buying and surveying land plot no 14 Block A</i>

<Activity 1>

Status	Achieved In progress Challenges Not started
Objective	To put up a plastic Shoe making Factory

ZHONG FU INTERNATIONAL COMPANY LIMITED