



RUN YANG

# RunYang Construction Co. Ltd

P.O.Box 2607 Dar Es Salaam

02<sup>nd</sup> December 2025

THE EXECUTIVE DIRECTOR,  
TANZANIA INVESTMENT CENTRE,  
P.O.BOX 938,  
DAR ES SALAAM.

Dear Sir/Madam


REF: APPLICATION FOR EXTENSION OF PROJCT  
IMPLEMENTATION PERIOD

Referring to the heading above our company was granted TIC certificate of incentives No. 02241632 for construction services on Plot No. 13 Block EE Mapinga, Bagamoyo-Pwani and Plot No. 347 Regent Estate Kinondoni Dar es Salaam, but we did not obtain building permit on time therefore Implementation period has expired.

We therefore requesting renewal of Project implementation period and reissue certificate of incentive so that we can proceed with investments.

Hope you will find this in order

Your Sincerely

  
.....  
Yang Yefei  
Managing Director

