

## TANZANIA INVESTMENT CENTRE

## DAR ES SALAAM

## PROGRESS REPORT

(Information required for the project's progress report after every six months or for amendment of Certificate of Incentives)

1. Panned activities for the period
2. Achievements made on the project implementation to date
  - (1) The project was approved on 9 March, 2024.
  - (2) The construction started from May, 2024.
  - (3) The equipment started to be installed from Feb., 2025.
3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	Rogaint company, China, 60% Xiling Lilian Wu, Tanzania, 35% Cu Auto Plaza, USA, 5%
2	Company communication Information	Email address Mobile Number Land Line Telephone Number Physical Address (Plot No. Block No. Street, District and Region)	<a href="mailto:Baixinguo@vip.163.com">Baixinguo@vip.163.com</a> +255 768 039 558 P.O.13989 Dar es salaam
3	Contact Person	Name Position Communication details (Email, Mobile and telephone)	Liu Hua Financial Manager +255 750 646 022 Maggieliucndl8@gmail.com
4	Incorporation	Certificate of Incorporation Number	170447727
5	TIN Information	TIN Certificate No.	170447727
6	Project Objective	Project Core Activity	Truck assembling
7	Capacity	Project capacity per year	2000 pc
8	Direct Employment	Foreign Men Foreign Women Local Men Local Women	3  3

9	Indirect employment	Type/areas of Indirect employment	
---	---------------------	-----------------------------------	--

#### 4. Project Financing Expenditure to date (USD)

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings	637,770		
Plant and machinery	5,134,914		
Vehicles/Aircrafts	72,972		
Furniture	78,002		
Office equipment	13,948		
Insurance Cover	-		
Pre-operational expenses	-		
Working sub-total capital	-		
<b>Grand Total</b>	<b>5,937,606</b>		

#### 5. Project Financing

Explain how the project is being financed e.g equity, loans, sources of loans, conditions etc. see table below:-

	Amount (USD)	Source Country
Local equity	-	
Local loans	-	
Foreign equity	1,100,000	China
Foreign Loans	5,009,370	China, USA
<b>Total Investment</b>	<b>6,109,370</b>	

#### 6. Problems and Solutions

The road in front of the factory is very terrible, so we'd like to communicate with the government on how to apply for repair of it.

#### 7. Future Plans

- (1) From Feb., 2025 to Apr., 2025 Install the equipment.
- (2) From Apr., 2025 to May, 2025 Recruitment and training of employees.
- (3) From May, 2025 to July, 2025 Trial operation.
- (4) From July, 2025 Open for business officially.

#### 8. Recommendations and any other comments