

# TANZANIA INVESTMENT AND SPECIAL ECONOMIC ZONES

## AUTHORITY

### DAR ES SALAAM

#### PROGRESS REPORT

1. Planned Activities for the period ended January 2026
  - Purchasing of project location
  - Apply for fiscal incentives
  - Importation of plant and machines
  - Import and installation of equipment's
  - Importation of Trucks
  - Conduct the employment process
  - Apply for fiscal incentives
  - Start first phase of production
  
2. Achievements made on the project implementation todate:
  - Purchasing of project location
  - Apply for fiscal incentives
  
3. Updated information on the following aspects;

<b>S/No.</b>	<b>Information</b>	<b>Description</b>	<b>Current Project Status</b>
1.	Shareholder's Information	Current Shareholders names, nationality and	1. Bhavin Prabhuram Patel – Indian -70%

		percentage of ownership	2. Hiral Bhavin Patel - Indian – 30%
2.	Company Communication Information	Email address	fred92noble@yahoo.com
		Mobile Number	+255 681 528 792
		Land Line Telephone Number	+255 681 528 792
		Physical Address (Plot No., Block No, Street, District and Region)	to Plot No. 206 Block D, Busoka, Kahama Municipal, Shinyanga Region
3.	Contact Person	Name	Bhavin Prabhuram Patel
		Position	Director
		Communication Details (Email, Mobile and telephone)	+255 681 528 792 fred92noble@yahoo.com
4.	Incorporation	Certificate of Incorporation No.	173289995
5.	TIN information	TIN Certificate No.	173289995
6.	Project Objective	Project Core Activity	rice mill and oil mill manufacturing project
7.	Capacity	Project Capacity per Year	26000000 Tons per annum
8.	Direct Employment	Foreign-Men	4
		Foreign-Women	0
		Local-Men	46
		Local-Women	14

9.	Indirect employment	Estimated Total No.	64
		Type/areas of Indirect Employment	1300

4. **Project Financial Expenditure todate (USD):**

	<b>Foreign (USD)</b>	<b>Local (USD)</b>	<b>Total (USD)</b>
Land and Buildings	140,000		140,000
Plant and machinery			
Vehicles/Aircrafts			
Furniture			
Office equipment			
Insurance Cover			
Pre-operational expenses			
Working sub-total capital			
<b>GRAND TOTAL</b>	<b>140,000</b>		<b>140,000</b>

## 5. Project Financing

Explain how the project is being financed e.g. equity, loans, sources of loans, conditions, etc. See table below.

	<b>Amount (USD)</b>	<b>Source Country</b>
Local Equity		
Local Loans		
Foreign Equity	140,000	INDIA
Foreign Loans		
<b>Total Investment</b>	<b>140,000</b>	

## 6. Problems and Solution

There is no major problem but some issues has been slowly moving, the company tries to move faster

## 7. Future Plans

- To start the project as soon as possible.

## 8. Recommendations and any other comments

- TISEZA continue helping investors

**PROJECT PICTURE**



