



Oldeani Ngorongoro

Mountain Lodge Limited

Tel: 2125320/2 fax: 2125986 Email: wellworth@raha.com

Ref: ONML/Magadi/TIC/i/3/26

2nd January, 2025

The Executive Director
Tanzania Investment and Special Economic Zones Authority
P.O. Box 938
Dar-es-salaam

Dear Sir:

**RE: EXTENSION OF CERTIFICATE OF INCENTIVES NO: 022338
SERENGETI LAKE MAGADI LODGE PROJECT**

The above-captioned subject matter refers.

We would like to inform your good office that our Lake Magadi Lodge project in Serengeti National Park has not been able to complete construction timelines due to the main contractor delaying and eventually absconding the project and not completing the same despite being over paid. This has consequently resulted into a lot of delay which also caused the company a lot of loss.

Due to these unforeseen delays which were beyond our control, we are requesting for extension of our TIC Certificate of Incentives No: 022338 so that we are able to eventually complete our prestigious project which will be one of the largest Luxury Wildlife Lodge of its kind in whole of Serengeti National Park.

Kindly find attached herewith the progress report and pictures for your reference.

Anticipating your usual and prompt cooperation,

Thanking you in advance,

Yours faithfully,


Zulfikar Ismail
Director