

TANZANIA INVESTMENT AND SPECIAL ECONOMIC ZONES AUTHORITY

DAR ES SALAAM

PROGRESS REPORT

(Information required for the project's progress report after every six months or for the amendment of the Certificate of Incentives)

1. Planned Activities for the period

we are planned in this period for initially for development of land surveying, boundaries and construction of warehouses as per regulation of Tanzania.

2. Achievements made on the project implementation to date: (i.e. from the date the project was approved to the date of writing the report). Describe the status of activities that have already been undertaken, e.g. construction of buildings, acquisition of supplies, installation of equipment, etc.

we are not yet started and development and waiting for documents clearance for TIC.

3. Provide updated information on the following aspects:

S/No.	Information	Description	Current Project Status
1.	Shareholder's Information	Current Shareholders names, nationality and percentage of ownership	<i>MR VAANSI NOOLU 50% MR BHARAT DADINENI 50%</i>
2.	Company Communication Information	Email address	<i>WINTANE LIMITED@gmail.com</i>
		Mobile Number	<i>+255 687799 999</i>
		Land Line Telephone Number	<i>N/A.</i>

		Physical Address (Plot No., Block No, Street, District and Region)	H. NO 3A JAMHURI STREET, KISUTO, DAR ES SALAAM, TZ
3.	Contact Person	Name	Mr Roddy
		Position	Executive Director
		Communication Details (Email, Mobile and telephone)	WINTANLIMITED@gmail.com +255 687499999
4.	Incorporation	Certificate of Incorporation No.	180920447 DATED 06/01/2025
5.	TIN information	TIN Certificate No.	180920447
6.	Project Objective	Project Core Activity	MANUFACTURING FMIU
7.	Capacity	Project Capacity per Year	- N/A
8.	Direct Employment	Foreign (Men)	18
		Foreign (Women)	09
		Local (Men)	235
		Local (Women)	100
9.	Indirect employment	Estimated Total No.	1000
		Type/areas of Indirect Employment	TRANSPORT, TRADING & Service Sectors of Company

4. Project Financial Expenditure to date (USD):

	Foreign (USD)	Local (USD)	Total (USD)
Land and Buildings	\$ 235,000 / -	-	\$ 235,000 / -
Plant and machinery	\$ 700,000 / -	-	\$ 700,000 / -
Vehicles/Aircrafts	\$ 345,000 / -	-	\$ 345,000 / -
Furniture	\$ 60,000 / -	-	\$ 60,000 / -
Office equipment	\$ 40,000 / -	-	\$ 40,000 / -

Insurance Cover	\$1145,000/-	-	-
Pre-operational expenses	\$100,000/-	-	-
Working sub-total capital	\$1,245,000/-	-	-
GRAND TOTAL	\$12,45,000/-	-	-

5. Project Financing

Explain how the project is being financed, e.g. equity, loans, sources of loans, conditions, etc. See the table below.

	Amount (USD)	Source Country
Local Equity	-	Tanzania
Local Loans	-	Tanzania
Foreign Equity	-	-
Foreign Loans	100% Foreign loans	INDIA, DUBAI, MARITIMUS.
Total Investment	\$1,245,000/- (Approximately)	

6. Problems and Solution

Explain the problems which the management is encountering in executing the project and the steps being taken to solve them.

N/A

7. Future Plans

Explain future plans for the next six months and planned financial commitments.

Initially we are planning for development of Land & building for next 2 years.

8. Recommendations and any other comments

- N/A
