

**TANZANIA INVESTMENT AND SPECIAL ECONOMIC  
ZONES AUTHORITY  
DAR ES SALAAM  
PROGRESS REPORT**

(Information required for the project's progress report after every six months)

1. **Planned Activities for the period**  
Construction of the warehouses and setting up of machines and trila runs for manufacturing of products

2. **Achievements made on the project implementation todate:**

Construction of wares houses, wall fence for the whole area, setup of machines. Trial runs of production of the mentioned products

3. **Project Financial Expenditure todate:**

	Foreign \$	Local	Total
Land and Buildings	61,000		
Plant and machinery	200,000		
Vehicles/Aircrafts	70,000		
Furniture	20,000		
Office equipment	30,000		
Insurance Cover	20,000		
Pre-operational expenses	109,000		
Working sub-total capital	510,000		

**GRAND TOTAL**

4. **Project Financing**

Currently the company used their own funds from abroad to finance their own project.

5. **Problems and Solution**

So far we have not encountered any problems that we haven't been unable to deal with.

**6. Future Plans**

We expect to expand our production and increase man power in regards to employing more local people to maximize production and profit

**7. Recommendations and any other comments**

None

**8. ETC.**