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AG.DIF (F.15 & M.10-12)

MAISHA BOTTLERS & BEVERAGES LTD holds a Certificates of
Incentives No. 043318 of 11t September 2017 after being incorporated in
Tanzania through Certificate No. 135462 of 29t May 2017.

M/s Maisha Bottlers & Beverages Limited hereby request for an extension
of project implementation period. The project so far has been implemented
for three years as September 2020.

The request is based on the fact that the ordered machine had a
manufacturing defect that caused irregularity in function after installation
as a result installation of the second line was delayed to pave way for
rectification of the new line before shipment.

In doing so the time laps coincided with COVID 19 pandemic to make
things even more serious. Some of the communication regarding the
problem of the machines are enclosed to the PVV report (F.15).

Based on the above the PVV team is of the view that the application for
extension of Certificate of Incentives in discussion be extended for one

more year to enable the project attain the goal as afore planned.

Please I submit for your decision/further guidance.

Bevin Ngenzi
ZM (E)
2nd March 2021

[EXD (M.13 & F.14-F15)

Following our observations narrated on M.13, the project holds a certificate of
incentives No. 044318 issued on 11* September, 2017. The project has already
exhausted three years since inception which ended on September, 2020 and an
investor requests extension of one year period. This due to the fact that, the
project encountered setbacks during its implementation including mechanical
problems for the installed machines as revealed by the PVV team (F.15).
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No. ne year is ideal to enable investor accomplish its project’s business plan to the
ullest.

[ humbly submit for your guidance.

Juventus M. Baitu
Ag. DIF
Prd March, 2021
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