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1.0Planned Activities:-
1.1 The following activities were planned after being granted a certificate of
incentives:- «
» Processing derivative right of occupancy certificate
e Levelling the plot that its soil topography was disturbed by sand/soil
quarrying by local/villagers as it was impossible to develop any structure
on the plot.
e Obtaining necessary permits to start construction of fence

e Negotiating with expertise from India and China-Manufacturers of plant
and technicians/engineers.

2.0 Achievement Made on the project implementations to date:-
2.1 The following are some of the steps and achievements we redlized to date:-
» Successfully we obtained Derivative right of occupancy certificate
e JSurrounded villagers have stopped quarrying the soil from the plot
e On process to obtain permits for plot levelling, thus construction activities
starting by fencing the whole plot.

3.0Update Information and Aspects:-
3.1 The following are the updates information
(a) Shareholders Information:

SN | Shareholders Name Nationality | % of Ownership
1| Shahnawaz Pyarali sumar Kenyan 21.56
2 | Mehboob Pyarali Sumar Kenyan 21.56
3 | Hussein Pyarali sumar Kenyan 23.56
4 | Pyarali Yusuf Sumar Kenyan 5.32
S | Yusuf Jamil Shahnawaz Pyarali sumar kenyan 2.0
6 | Mohamed Abbas Mehboob Pyarali Sumar Kenyan 2.0
/_| Ali Jawad Mehboob Pyarali Sumar Kenyan 2.0
8 | Un-Alloted shares Tanzanian 22.00
Total . 100.00 |
(b) Company Communication Information:
SN | Descriptions Responsive
1 | E-mail address salimaoxygen@hotmail.com
2 | Mobile Numbers 0784-786107/0653-884766
3 | Landline telephone No. Nil
4 | Physical address (plot No.: Plot No.1 & 2 Block “G" Vianzi Light
block, street ,district, region industrial area, Mkuranga District,
- | coast




c) Contact Persons:

SN | Descriptions Responsive
1 Names Mr. Mehboob Sumar or Mr.Shahnawaz
sumar
2 | Positions Directors
3 | Communications details- salimaoxygen@hotmail.com/0784-
email, phones 786107/0653-884766

(d) Certificate of Incorporation: No. 44799
(e) TIN number: 101-637-050

(f) Project Objective: Establishment-Manufacturing of industrial and
medical gases

(g) Project capacity per year: 500,000CM3

(h) Direct Employment:-

SN | Descriptions Responsive

1 | Foreign men 4

2 | Foreign Women ]

3 | Local men 20

4 | Local Women 30

(i Indirect Employment:

SN | Descriptions Responsive

] Estimated total number 500

2 | Type/Areas of indirect employment Agents/gas distributions
stores,
homes/factory/hospital/
workshop delivery vans,
efc

4.0Project Financial expenditure to date in USD:
4.1 The following are the expenditure in summary:-

SN | Descriptions/Iltems Foreign USD Local USD Total USD

] Land & Buildings 0 70,000 70,000

2 | Plant & Machinery 0 0 0

3 | Vehicles/Airerafis 0 20,000 20,000

4 | Furniture 0 4,000 4,000

5 | Office Equipment 0 2,000 2,000

6 | Insurance covers 0 2,500 2,500

7 | Pre-operational Exp. 0 30,000 30,000

8 | Working Capital 0 0 0

GRAND TOTAL 128,500 128,500




9.0 Praject Financing:-
a.IThe expenditure under paragraph 4 above has been financed as detailed
on the table below:-

SN | Descriptions Amount in USD Source Country

| Local equity 28,000 Tanzania

2 Local Loan I -

3 | Foreign Equity 100,500 | Kenya

4 Foreign Loan 0 -
Total Investment 128,500 N/A

6.0 Problems and Solutions:
b1 The following are problems encountering in and steps being taken to solve
by management in executing the project:-

SN | Problems Solutions

I Processing derivative right of occupancy-it | We used to write reminding letters, calling the official
takes long time

2 | Villagers- excavated sand/soil and the plot | Expelled them from the plot by local authority
now needs another expenditure to level it
before we start construction- extra
expenditure

7.0 Future Plans:
T.The next six manths we expect to develop fence on the plot and start
developing factory structures by phases.

7.2 The financial commitment will be organized from its own source/equity as

The business is ongoing concern.

8.0 Recommendations and any other comments:
6.I The following are the recommendations and conclusions:-

SN | Recommendations Conclusions

| It is highly recommended that Tanzania investment | The achievement of this project will contribute sozio-
Centre assist investors on speeding up actions to | economic development in the country

enable the investars implement projects on time
and accordingly

2 | Any reasonable request by investors at the centre | The project has multi benefits for a national service
must be considered in a broadly senses. For provisions and development

example, the issue of covid-19 against time frame
on implementing technical project like
manufacturing of industrial and medical gases
.must be scheduled at least from five to seven
years not three years
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