TANZANIA INVESTMENT CENTRE

DIRECTORATE OF INVESTMENT FACILITATION

EASTERN ZONE

REPORT ON PROJECT VERIFICATION VISIT TO M/S MAISHA BOTTLERS AND
BEVERAGES LIMITED CONDUCTED ON 6t MAY, 2021

MAY, 2022




1. INTRODUCTION
Maisha Bottlers and Beverages Limited is a private company incorporated on 29th May
2017 with Certificate of Incorporation number 135462 under the laws of the United
Republic of Tanzania. The company has the project for beverage production, and this
project is registered at TIC with Certificate of Incentives number 043318 issued on 20t
July 2018. The project implementation period was March 2021 — March 2022. The
company is located at Plot No.71 Kipawa Industrial area, llala, Dar es salaam.

2. COMPANY INFORMATION

S/No. | Item Description
1 Company Name | MAISHA BOTTLERS & BEVERAGES LIMITED
2 Shareholder’s
Information Dixita Mohammed | Tanzania
Gulam Abbas Dewiji
Hassan Gulam Abbas | Tanzania 5
Dewiji
Hussain Gulam | Tanzania 5
Abbas Hussanali
Fazal Dewiji
3 Company Phone +255 764030079
Communication | Physical Kipawa Industrial Area
Information Address llala— Dar es salaam
Postal P. O. Box 22196
Address Dar es salaam
4 Contact Person | C B Reddy
Incorporation Certificate of Incorporation No. 135462
TIN 133-986-243
Project To establish a project for beverages production
Objective

3. ACTUAL PROJECT PERFOMANCE
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S/No. | Information Description Current Status

1. Investment financing amount | Financing type Amount | Source
(USD) Country

Local Equity 35086 Tanzania

Local Loans 23500 Tanzania

Foreign Equity

Foreign Loans

Total Investment 48586

2. Capacity Project capacity | Dar es  salaam
per year plant-40,000
bottles/hour,

equivalents to 144
million bottles/Year

3 Direct Employment Foreign Men 15
Foreign Women 5
Local Men 209
Local Women 140
4. Indirect Employment Estimated Total | 1000 people
No.
Typel/areas of » Retailers and
Indirect wholesalers of
Employment soft drinks
* Food vendors
to factory
workers
= Suppliers of
various
industrial
materials

= Suppliers of
factory spare
parts

= Water
suppliers

4. OBJECTIVE OF THE VISIT
a. To check the progress of the project in terms of operations and
implementation phase.
b. To find out the reasons for delay of completion to import capital goods
during implementation phase.
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c. To find out challenges faced by the project

5. FINDINGS

Pictures

. The project was complete and operating. Beverages were produced,

packed stored in the warehouse and transported to the market.

. Maisha Bottlers and Beverages has been allocated 90 units of light trucks

(TRA letter attached) and already enjoyed their part of incentives
(previous TIC certificate).

. Maisha Bottlers and Beverages has ordered 50 units of light trucks as part

of their Incentives, but the importation of deemed capital goods was
delayed due to Covid 19. The reason for delay was that, many firms in
China had closed their operations due to pandemic, thus caused this firm
to fail to import the same on time.

. Deemed capital goods are in the port of Dar es Salaam, Waiting for

delivery (Bill of lading and invoices attached)

. 50 light trucks are still in Dar es salaam port because their TIC -COI

expired during Covid 19 pandemic.
TRA requires new (valid) COI from them for the 50 light trucks to be
delivered with specified incentives.
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Maisha Bottlers and Beverages Storage facility

6. CHALLENGES
The project encountered the following challenges which amongst them were the main

reasons for delay to implement project as planned:
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6.1 Delay of clearance for the shipment of light trucks from Dar es salam port
due to expired TIC - COI

7. FUTURE PLANS
Installation of new line of production in Dar es Salaam plant.

8. PVV RECOMMENDATIONS AND CONCLUSION
The team is satisfied with the project progress. We humbly recommend extension of
certificate of incentives number 043318 for six months to facilitate exemption that will
enable importation of light trucks for transportation operations.

We submit.

1. Mr. Fidelis Obanga TIC

2. Mr. Steven Mkama TBS deééé% i
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