OILCOM TANZANIALIMITED
PROGRESS REPORT
TANZANIA INVESTMENT CENTRE
DAR ES SALAAM

PROGRESS REPORT

1.0.Project planned activity
v' The company contracted to install aviation fuel bulk storage to
372.5 square meter space at Julius Nyerere International Airport,in
Dar es Salaam, Tanzania. The company will Refinery petroleumto
Jet A-1 and Avgas for air craft for local and international flight.

2.0.Achievements made on project implementation

v Mobilize funds for procuring building materials, machinesand
equipments, - Compented

v" Project site engineers has been employed

v Recruitmentof the construction workers including site engineer —
completed, and

v 5,000US$ has been allocated for mobilization of the project,
recruitment of staff and procure machines and equipments

3.0.Provide updated information on the following Aspects;

S/No. | Information Description Current Project
Status

1. Shareholder’s | Current The initial
Information Shareholders names, | Authorized  Share
nationality and | Capital of the
percentage of | company is TZS

ownership 20,000,000,000/=
divided into 1000




ordinary shares of
TZS 20,000,000/=
Khalid Munif Nahdi-
Tanzanian 3,333,333
shares

Said Edhu Nahdi-
Tanzanian 3,333,333
shares

Ameir Munif Nahdi-
Tanzanian 3,333,333
share

Company Email address oilcom@oilcom.com
Communication | Mobile Number +255754 321019
Information Land Line | +255222119247
Telephone Number
Physical ~ Address | Oilcom (T) Limited,
(P|0t|\|0_’B|0ckNo’ Plot Number 312.4
Street, District and Kurasini Industrial
Region Area, e
Temeke District,
P OBOX20831,
Dar Es Salaam,
Tanzania.
ContactPerson | Name MR. Ally Ameir
Munif
Position Director - Tanzania
Communication +255754321019
Details (Email, | oilcom@oilcom.com
Mobile and
telephone)
Incorporation | Certificate of | 18300
Incorporation No.
TIN TIN Certificate No. | 100-143-690
information
Project Project Core | Install aviation fuel
Objective Activity bulk storage
Capacity Project Capacityper | 16 milion  meter
Year cubic



mailto:oilcom@oilcom.com

8. Anticipated Foreign-Men
Direct Foreign-Women
Employment Local-Men 100
Local-Women 25
Q. Indirect Estimated Total No. | 125
employment Type/areas of | Suppliers, security,
Indirect casual labours
Employment

4.0.Project Financial Expenditure todate (USD):

Investment Summary

land and Buildings

Annual land rent (@15,547US$ per Month X12)
Buildings

Pump house structure

Aviation fuel storage tanks

Steel rebars & concrete civil works
Operation & Management office
Mounded bullets structure

Sub total Fixed Assets
Machineries and Equipment’s
Pump equipment’s set

Jetty piping

Electrical & cabbing system
firefighting system

Tanker loading facilities

standby Generator

Sub total Fixed Assets

Motor vehicles

Folk lift 3

Refuellers trucks 15@ 350,000US$
Management & Operational vehicles 5
Sub total Fixed Assets

Other Facilities

Furniture and fittings

Office Equipment

Other cost

Sub total Fixed Assets

186,564.00

3,000,000.00

3,186,564.00

74,550.00
89,125.00
47,936.60
13,045.18
77,834.78
128,500.00
430,991.56

115,000.00
5,250,000.00
287,500.00
5,652,500.00

6,571.43
6,804.83
11,700.00
25,076.26




Sub total Fixed Assets 9,295,131.82
Up-to-date Asset

Pre operational expenses 85,375.00

Working capital- purchase Petroleum products 8,260,869.57

Sub total current Assets 8,346,244 .57

Total Investment 17,641,376.39

7.0.Project Financing
Equity Source of fund
Fund allated for project Local financing
mobilization and purchasing of 5,000USD-
equipment

equity (100%) | 17,636,376.39USD Local financing

Total finacing | 17,641,376.39USD

8.0.Reasonforammednment

Changingthe current TIC (2029927) certificate from LPG bulk
storageto Aviation Bulky storage facilities Jet Al fuel



