
 

 

09th day of May 2025 

Executive Director 

Tanzania Investment Centre (TIC) 

Head Office, 

P.O. Box 938 

Golden Jubilee Tower, 

1st Floor, Ohio Street, 

Dar es Salaam 

 

RE: REQUEST FOR EXTENSION OF IMPLEMENTATION PERIOD FOR FRUIT 

PROCESSING PROJECT 

 

Dear sir/madam, 

 

We, U Fresh Food Limited, a limited liability company incorporated under the laws of the 

United Republic of Tanzania and registered with the Tanzania Investment Center with 

certificate number 20212302 as of 26th May 2024. Copy of the said certificate is herewith 

attached for your ease of reference.  

 

We are writing to request an extension of the implementation period for our fruit processing 

project. Our above mentioned certificate was issued on the 26th day of May 2024 and the 

operative date as per the certificate was 16th February 2025.   

 

While we have made substantial progress in the initial phases of the project, unforeseen 

challenges have arisen that necessitate an extension of the implementation period. These 

challenges include delays in obtaining necessary permits, unexpected logistical issues related 

to equipment procurement, and unanticipated complexities in the construction process. 

 

Extending the implementation period will allow us to address these challenges effectively and 

ensure the successful completion of the project without compromising on quality or safety 

standards. Additionally, it will provide us with the necessary time to explore alternative 

solutions and mitigate any potential risks that may arise during the remaining phases of 

implementation. 

 

We remain fully committed to the successful completion of the fruit processing project and 

are confident that with an extension of the implementation period, we will be able to deliver 

a facility that meets and exceeds expectations. 

 

 


