
 

Michael J. Coudrey 
TOVA FARM COMPANY LIMITED 
P.O BOX 80072, DAR ES SALAAM, 

TANZANIA EAST AFRICA 
25st July, 2025 

Tanzania Investment Center (TIC) 

P.O. Box 938 

Dar es Salaam, Tanzania 

RE: Request for Extension of Implementation Period for Registered Project No. 
20221633 (Tova Farms – Agro Processing Project at Taweta Village) 

Dear Sir/Madam, 

We refer to the investment project registered under the Tanzania Investment Center (TIC) with 
Certificate of Incentives No. 20221633, registered by Tova Farm Company LTD, for the 
development of an agro-processing project located at Taweta Village. 

We write to respectfully request an extension of the implementation period for an additional one 
(1) year, from the current deadline of January 2025 to January 2026. 

The reason for this request is that while significant progress has been made, several key 
components of our implementation plan remain underway. These include: 

●​ Ongoing development of vital infrastructure, including access roads and bridges;​
 

●​ Planned large-scale deployment and construction works which are still in progress;​
 

●​ The importation of critical capital goods and equipment, which is still pending and 
essential for our operations. 

We remain fully committed to the successful realization of this investment and are actively 
engaged in mobilizing resources to complete the project. An extension of the implementation 
period will allow us to finalize the foundational infrastructure and operational requirements 
necessary to fully commission and scale the project. 

We therefore kindly request that TIC grant a one-year extension, setting the new implementation 
deadline as January 2026. 

We sincerely appreciate your continued support and look forward to your favorable 
consideration of this request. Should you require any additional documentation or clarification, 
we remain at your full disposal. 

Sincerely,​
Michael Coudrey​
Chief Executive Officer​
Tova Farm Company Limited​
 

 


