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1. Planned activities for the period 

Proposed establishment of waste oil refinery plant 

2. Achievements made on the project implementation to date 

Different achievements on projects implementation are  

i. Employment to Tanzanian people 

ii. Increase of Tanzania revenue through tax paid by the project 

iii. Increase skills for some employees on how to operate machines   

3. Provide update information on the following aspects 

S/N Information  Description Current Project Status 

1 Shareholders information Current shareholders 

names, nationality 

and percentage of 

ownership 

Name: HU JUNLONG  
Nationality: Chinese 

Number of share .60 

Name: LIU HAIPENG 

Nationality: Chinese 

Number of share: 20 

Name: Song Chengbao 

 Nationality: Chienes 

Number of share: 20 

Name : Meng Hao 

Nationality: Chinese 

Number of share: 40 

 

2 Company communication 

information 

Email address,  liu.haipeng@sanshan.co.tz 

Mobile number,   0745052403 

 Land line telephone 

number  

 

 Physical addres, plot 

No., block No., district 

and region 

Plot number 1 Block K 

Mkuranga, Dundani 

village 

3 Contact person Name  Joseph Simon Lekule 

Position Supervisor 

Communication 

details (Email, mobile 

Jozeelekule55@gmail.com 



and telephone) 

 0657309373 

4 Incorporation  Certificate of 

incorporation Number 

138397548 

5 TIN information  TIN Certificate 

Number 

138397548 

6 Project Objectives Project core activities The main objective of the 
proposed project is to make 
available of proper management 
of waste oil through refining 
process as per Environmental 
Management (Hazardous Waste 
Control and Management) 
Regulations, 2019. Also 
contribute growth of government 
income through collection of tax 
from the proposed project 

7 Capacity  Project capacity per 

year 

The refinery plant is 
expected to refine about 
1,440,000 Litres  

8 Direct employment  Foreign men It is employ two (2) 
foreign men employee 

Foreign women There will no foreign 
women employee is 
expected to be employed 

Local men About 10 local men 
employee are employeed 

Local women Only 2 local women  
9 Indirect employment Estimated total 

number 

About 3 indirect employee 

will be hired 

Type/area of indirect 

employment 

Cleanness and 
housekeeping 

 

4. Project Financial  Expenditure to date (USD) 

 Foreign Local (USD) Total (USD) 

Land and buildings Usd 50,000 … 50,000usd 

Plant and machinery Usd 200,000 ……. 200,000usd 

Vehicles/aircrafts 85,000usd …….. 85,000usd 

Furniture  48000usd  48,000usd 



Office equipment 34,000usd  34,000usd 

Insurance cover 45,000usd  45,000usd 

Pre – operational expenses 69.0000  69,000usd 

Working sub-total capital 145,000  145,000usd 

GRAND TOTAL   676,000usd 

 

5. Project Financing 

Explain how the project is being financed e.g equity, loans, source of 

loans, conditions, etc. see table below 

 Amount (USD) Source Country 

Local equity 450,000 Tanzania 

Local loans ………….. Tanzania  

Foreign equity ………  

Foreign loans   

TOTAL INVESTMENT 450,000usd  

 

6. Problems and Solution 

Explain problems which the management is encountered in executing the project 

and the step being taken to solve them 

There is a lot of follow-ups for the compliances and are delayed from the 

government institutions such as , NEMC  

7. Future Plans 

We are expecting to expand more and more after we get all required certificates  

8. Recommendations and any other comments 

We recommend the government institutions to fasten for the permits and 

certificates that will allow us to operate the refinery plant smoothly   


